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Somerville High School Building Committee Info Session Notes 
 

PROJECT:  Somerville HS Project MEETING DATE:  June 25, 2018 

LOCATION: Modular Trailer Complex, 81 Highland  
 

ATTENDEES:   (Absent in Italics) 

Bldg. Cmte:  □ Mayor Curtatone (JC) □ Tony Pierantozzi (TP) □ Tony Ciccariello (TC) □ Rob King (RK) 

□ Mary Skipper (MS) □ Stan Koty (SK)           □ Max Nadeau(MN)  □ Ed Bean (EB) 

  □ Alumdena Abeyta (AA) □ Tom Bent (TB)            □ Nelia Braga (NB)    

  □ Adda Santos(AS) □ Mary-Jo Rossetti (MJR) □ Leo DeSimone (LD)      

  □ Sebastian LaGambina (SL)  □ Carrie Normand (CN) 

PMA:  □ Anthony Lopresti  □ Chad Crittenden □ Sean Burke  □ Walter Hartley 

SMMA:  □ Alex Pitkin  □ Lorraine Finnegan □ Matt Rice  □ Erin Prestileo 

   □ Tony Iacovino  □ Peter Lukaic 

Suffolk:  □ Chris Walenton  □ Doreen Crowley  □ Ted Butler 

Others:  □ SEE ATTACHED SIGN-IN SHEET  

 

Meeting called to order by Chair Tony Pierantozzi at 4:58 PM.   

 

Motion to approve minutes of the May, 15, 2018 meeting M:CN S:RK D:None V:9-0-0 

 

General  

Item Responsible Due Notes 
9/09:01 SBC  General Update:  TP gave an overview of the meeting agenda.  TP noted that he 

attended the construction meeting on Wednesday.  The Project was reported to be 

on time and on budget. 
9/09:01 SBC  Design/Permit Update:  

 

SMMA reminded the committee that FF&E selection will need to be made for the 

new school and suggested that we set up a FF&E working group.  SMMA will 

provide a schedule and PMA will reach out to the school to enlist volunteers for 

the working group.   
 SCCI  Construction Update– SCCI: Masons will be on site this week to start with 

Historic Masonry removal.  The temp construction access road if being 

installed off of Medford Street.  The building demolition is scheduled to start 

mid July.  The plan is to demo and bulk load out of the Medford Street side 

of the site.    

 

The BAS relief Owls have been removed.  They were of differing sizes.  

SMMA will review the dimensions and endure they can be issued inside the 

building as intended. SM: asked what happens to any extra owl.  TP: They 

are property of the school/city and will be turned over once they are 

determined to be extras.   

 

 

 

Cost / Schedule 

Item Responsible Due Notes 
09:11 PMA  Project Schedule:  No changed. 

1/06:01 PMA  Project Budget:  PMA:  No changes to the project budget.  We received bids from 

the trade contractors.  We had 2 trade contractors retract their bids; tile and 

waterproofing.  With all of the 16 trade contractor bids received, $72,134,052,  we 

are currently $2,314 under budget.   
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We may still receive a bid protest on the trade bidders.  We have been in contact ith 

the AG bid office making sure the action we are taking are correct.  If we receive a 

bid protest, the AG’s bid protect division will review the protest and rule on it. The 

AG’s decisions are not binding, the protestor can take it to court.   

 

Site and demo package descoping happened last week, best and final bid prices are 

due this week. 

 

We anticipate having a draft GMP by the end of July.   

 

We do not anticipate any issue with the new trade tariffs.  

 
3/14:06 City  Historic Process: NO UPDATE   
2/15:01 TC  Plaques and Memorials – TC:  A draft report of the plaque relocation plane 

available. 

 

Wherever plaques were located, a comparable place in the new building will 

be found to relocate them to.   

  

July 27 at 10:30AM there is a meeting to affirm teh general direction 

 

CN: Will the NextWave/FullCircle mural be relocated? 

AP:  They will be recreating the mural in the new school.  
2/15:02 City  Community Meeting/Outreach: TP: Attended 7 resistat meetings, no issues, 

they were peaceful and calm.  RK: Parking is a separate issue, there is a 

separate set of parking meetings.  AP: attended that parking meeting, the city 

is doing a very thorough analysis of the parking on and around central hill.   

 

TP: How is public being informed? 

 

SHM:  The school has been sending out information, people are happy.  Jackie 

Rossetti is handling from the city side. 
2/15:03 ALL  Public Comment: None 
3/26:02 ALL  GLX: RK:  with the project team has been attending weekly meetings with 

GLX.  The GLX project is design build, until recently we did not know what 

their retain wall design was.  We are coordinating our design with GLX, so far 

there have been no major issues.   TP: There may be a financial impact but we 

do not know at this time.     
6/25:01 PMA  School Interaction: TP:  Students walking from the 1895 building to teh 1986 

building next winter is still a concern.  PMA: SCCI has committed to providing 

a logistics plan to the school staff prior to the start of school.  Leo will distribute 

to school community. 

 

SL: is working on a security plan and monitoring personnel.   
   Upcoming Meetings : 

7/16 – HS MODS – 4:30 

8/13 – HS MODS – 4:30 

9/24 – TBD – 4:30 

10/22 – TBD – 4:30 

11/14 – TBD – 4:30 

12/10 – TBD – 4:30 
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   New Business: Nelia Braga has been chosen for an administrative position as 

the Director of Vocational Education in Everett.  We will need a member of the 

faculty to fill the empty committee member seat.   LD will present a new 

candidate to the committee for review. 

 

TC: TB is not here but as expressed he is extremely concerned that plans have 

not been developed for the relocation of the Chapter 74 programs.  A plan needs 

to be developed for where they are moving and a timeline.   

LD: Staff is aware, we need to meet to figure out where the CH 74 places are 

relocating.   

 

Meeting Adjourned: Motion to Adjourn M:CN;  S:RK  All For 5:54PM  

 
 

 
The author of these minutes assumes, to the best of his or her knowledge, that the above content of these Meeting Minutes depict all that transpired during this Project meeting. All attendees are required to address 
by memo or via e-mail, any omissions, errors or inconsistencies in the reporting of these Meeting Minutes, to the writer, within two (2) business days of receipt of these Meeting Minutes.   

Prepared By: Sean Burke, PMA Consultants 

 

Signed:  Sean Burke      Date: 7/02/18;  


